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FY 2009 to FY 2011 Disposition Plan

FY 2009 Department of Energy Disposition Summary - Buildings, Trailers and OSFs - FY 2009 Status as of July 28, 2009
Target Actual Eliminated % of Target .COSt Cumulative RPV
o Avoidance/Yr
FY # Of # Of Gross Eliminated Based on of Assets
RPV Assets el RPV Assets Sq Feet (RPV) $1.90/SE Sl
FY 02 N/A N/A N/A $322,545,118 379 1,533,715 - $2,914,059 $322,545,118
FY 03 N/A N/A N/A $313,800,817 420 1,140,524 - $2,166,996 $636,345,935
FY 04 N/A N/A N/A $678,724,838 536 2,878,328 - $5,468,823 $1,315,070,773
FY 05 $1,029,311,442 473 4,111,764 $1,047,538,247 488 4,101,396 102% $7,792,652 $2,362,609,020
FY 06 $788,456,532 270 1,773,232 $1,352,580,138 625 2,800,679 172% $5,321,290 $3,715,189,158
FY 07 $550,347,778 208 1,414,961 $595,332,143 243 1,568,969 108% $2,981,041 $4,310,521,301
FY 08 $312,272,791 114 782,388| $1,029,579,616 219 1,418,007 330% $2,694,213 $5,340,100,917
FY 09 $251,405,535 174 898,302 $351,221,606 143 1,292,471 140% $2,455,695 $5,691,322,523
FY 10 $265,559,225| TBD 1,144,897
FY 11 $437,207,465| TBD 1,920,601
TOTAL
FYO02 - FY14 - - - $5,691,322,523 3,053 $16,734,089 $31,794,769 $5,691,322,523
TOTAL
FYO05 - FY11 $3,634,560,768 1,239| 12,046,145 $4,376,251,750 1,718 $11,181,522 $21,244,892 $4,376,251,750




